Boeing North Bridge Project

Schedule as of January 9, 2014
(as provided by Boeing)

1/20 1/21 1/22 1/23 1/24 1/25 1/26 1/27 1/28 1/29 1/30 1/31 2/1 2/2 2/3 2/4 2/5 2/6 2/7 2/8 2/9 2/10 2/11 2/12 2/13 2/14
Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri
Day Work 7:00a-7:30p | | [ | | | No work | | | | | | No work | | | _ (Runway restrictions) | Nowork | | | Nowork |
(no runway restrictions
except as noted)
Night work  7:30p - 7:00a No work [ No work | | | No work _ | | | | | | No work |

Runway restricted continuous
from Fri 7:30p until Mon
morning at 7:00a - Pile driving

(runway restrictions
each work night}

Runway Restrictions
1. Runway 16 closed to landings

2. Runway 34 closed to departures

*Please check NOTAMS closely



